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SUMMARY 

Oil During this reporting period, USAID-Tarabot further developed and integrated its support to the 

Ministry of Oil (MoO), refining its overall vision and goals with the aim of increasing oil revenues 

through immediate practical solutions to existing oil sector deficiencies and problems.  

 

USAID-Tarabot is working closely with senior officials in the Iraqi Oil sector to overcome difficulties in 

project implementation and contracting by applying project management techniques, and resolving 

contract disputes. It is also assisting selected MoO directorates in organizational development of their 

contracts departments, and drafting job descriptions for their staff. Coordination continues with these 

directorates to clarify and improve the roles, responsibilities and lines of authority within MoO.  

 

Additionally, outdated, harmful, and contradictory laws, regulations, and instructions are being 

reviewed with the aim of transferring powers from higher to lower levels of the bureaucracy. In the 

meantime, USAID-Tarabot continues its support to MoO staff to qualify them and assist them to 

complete the steps of the PMP certificate exam. 

 

Procurement USAID-Tarabot continued providing technical support to the MoP Help Desk on the 

use of the consultant services on the standard bidding documents (SBD’s) and delivering technical 

assistance to GoI entities. It also assists MoP on the Public-Private-Partnership (PPP) program, 

delivering technical support and helping MoP to conduct the program. 

 

Iraq Development Management System The Minister of Planning approved the IDMS 

system for mandatory use by all government bodies to submit and monitor government investment 

projects. He immediately allocated space, funds and personnel to manage this, and authorized the 

establishment of a IDMS Help Desk, based on the success of the Procurement Help Desk. He also 

approved the Iraq National Monitoring System (INMS) that tracks Iraq’s progress in meeting social, 

economic, and service delivery objectives, including Millennium Development Goals, that were 

approved as part of the National Development Plan. 

 

Events: USAID-Tarabot project engaged in a variety of activities during April:  

 

 Total Events: USAID-Tarabot teams held 133 events, including 8 workshops and 

      125 meetings. 

 

 Locations: 80 of these events were in Baghdad, 1 in Wasit, 1 in Najaf , and1 in Karbala. 50 events 

were delivered in Basrah. 

 

 Institutions: a total of 7 government institutions were involved in USAID-Tarabot activities in 

April ; representing 4 ministries and 3 Governorate offices. 

 

 Tarabot Technical Teams: 9 events were implemented by Procurement Advisory Unit in 

support of the Ministry of Planning, 123 events were implemented by the Oil Sector Revenue 

Team, and 1 by the IDMS Team. 
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1. RAPID IMPROVEMENTS OF THE OIL SECTOR REVENUES 

During April, 2016 USAID-Tarabot continued moving forward with the implementation of its technical 

assistance program to the Ministry of Oil (MoO) and its state companies by identifying and 

implementing high-priority interventions to bolster oil revenues. 

1.1 Implementation of Critical Projects 

1.1.1 Provide Technical Assistance to MoO to Implement Technically Challenged 

and Troubled Export Projects 

 
Expedite Completion of JICA SEALINE: (SOC): The JICA SEALINE project continues to lag 

between mediation meetings. SOC delegation met this month with the new management of 

Leighton Company in Dubai. They aim to conclude all issues related to the on-shore part of the 

project. They will view and assess the condition of the equipment held by the contractor. USAID-

Tarabot is still trying to collect info from follow on meeting held in Dubai to resolve the remaining 

issues of the contract dispute.  

 

 Expedite the Commission of Single Point Mooring #5 (SPM-5) / Shipwreck 

Removal (SOC): The SOC is still unhappy with the contractor, Mammoet’s, removal of 

their salvage barge for operational recertification.  The SOC wants a guarantee from the 

contractor, (which, due to internal restructuring, has ceded the remaining work to subsidiary Kool 

Mammoet), that they will recommence the work. This issue has been kicked back from the SOC 

to the MoO legal department for review. Tarabot is struggling to get updated information for this 

project from SOC. 
 

 Reduce Number of Days of Weather Outages: 
This month saw exciting progress in the direction of 

attaining Tarabot’s Weather Outages Assessment & 

Recommendations Report, approved by SOC and the 

General Company for Ports of Iraq (GCPI). The five-

fold recommendations developed as follows this month: 

 

o Tugboats Captains Training: With the award 

going to Nautitec, a German company based in 

Hamburg, USAID-Tarabot has been diligently 

working to attain visas for 22 candidates to attend the training, currently anticipated for late 

May. Tarabot will enjoy a cost-share arrangement with the GOI for the travel costs of 

participants.  

 

o Tugboats: The tender for this procurement, like many others, faces the challenge of 

inadequate funding available. However, USAID-Tarbaot is assisting the SOC to explore 

alternative funding options. The most promising option would be a lease-to-own payment 

plan, and Chevron Texaco has already expressed interest in this. However, a formal viability 

study of the different payment options (outright purchase, deferred payment plan, lease-to-

own) must be conducted before the DG can take any decision to move forward with this 

tender. In the meantime, Tarabot will continue with assisting SOC to prepare pertinent SBDs 

or other prequalification material.  
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o Standard Operating Procedures (SOPs): The development of these SOPs is integrated 

as a deliverable of the training being held in Germany for tugboat pilots and captains. During 

the first phase of training, a manual will be developed and delivered to SOC and GCPI one 

week after the conclusion of the training for review and approval.  

 

o Mooring points: The prototype of the 

tugboat mooring point is complete and 

awaiting installation. Unfortunately due 

to seasonal heavy winds and subsequent 

rough water during the month of April, 

this prototype has not yet been 

installed. As soon as the weather abates 

enough for safe transport, the mooring 

point will be installed. An additional 19 

mooring points will be manufactured 

based on the results of performance of 

the prototype.  

 

o Ship Mooring Boats: South Oil Company has completed the installation of cranes at Khor 

Al Amiriyah Oil Terminal, and Al Basrah Oil Terminal, to store and deploy its four tanker-

mooring boats. Tarabot identified the specialized boats as a significant asset in improving 

tanker loading time, and has worked with SOC to commission and install them on the 

terminals. Again, however, April is the most severe month of rough weather, and these small 

boats cannot operate in such severe seas. Once the rough weather abates slightly, GCPI can 

more often use these mooring boats to secure tanker mooring lines-- instead of the hit-and-

miss rope-firing guns—to minimize berthing operation time. 

 

1.1.2 Improve MoO capacity in implementation of Technically Challenged and 

Troubled Refinery Projects 

 

 Basrah Incomplete Refinery Boiler 

System (SRC): This month, the 

shipment of crates from Nebraska 

Boilers to SRC was officially removed 

from the scope of work of Iranian 

contractor Sazeh, freeing up Tarabot’s 

ability to engage further with this aspect 

of the project, and removes additional 

obstacles to receiving an additional three 

crates needed by Nebraska Boilers. SRC 

has already begun the process to 

expedite the shipment of these needed crates. SRC is finding Tarabot assistance to be 

valuable when dealing with American companies, and also asked Tarabot to interface 

with Nebraska Boilers on training and commissioning for the boilers. Tarabot will also 

assist with the SBD for the completion of the internal works for the project, which will 

be part of the work completed by Sazeh.  

 

 Basrah Excess Salt Content Inhibiting Near and Long Term Production 

(SRC): Work this month continued on the Basrah Excess Salt Content In Crude Oil 

project. Piping was added on Crude Unit #1 for a wash water injection after the crude 

feed pumps. This modification was a result of Tarabot’s analysis that showed that the 

crude and wash water were not mixing well; this inexpensive modification will improve 
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desalting, and reduce maintenance and fuel costs. If the desalting improves enough then 

it won’t be necessary to add a second stage of desalting, which would save around $15 

M for the three Crude Units. The inspection of CDU-1 found the crude and water 

mixing to be out of spec, and evidence of poor desalting in other equipment. Tarabot is 

analyzing the issues, and ensuring that solutions are implemented. Fixing and re-

calibrating multiple smaller issues are essential steps to overall system performance 

improvement. 

 

1.2 Improve MoO Procurement Procedures and Processes 

1.2.2 Assist MoO in Preparing New Tenders 

 Rehabilitation of the turbine units at Zubair 1 – SOC 

Last month, the first draft of this SBD was prepared during a workshop and Tarabot met 

with SOC several times to review and improve the draft. This month, the Deputy of the 

Head of Engineering Division reiterated that the Engineering Division needs confirmation 

from the Material Division that it does not currently hold in stock any of the items to be 

procured, and confirmed that the Cost Estimation Department will work on the costing. 

Following these steps the finalized SBD will be sent to the Commercial Division for 

announcement. The project has financial allocations of $18.5 million USD from the 

Financial Division in the SOC from the operational budget of 2016. 

 

 Purchase of Six Tugboats – SOC: This month, Disagreements continue regarding 

the mechanism for purchase of “Six High Capacity Tugboats.” The SOC nominated a 

delegation to visit the MoP to allocate at least 20% of the project from the 2016 budget, 

with the remaining funded through alternate methods. In the meantime, Tarabot will try 

to encourage a viability study of the different funding options. Deferred payments, an 

option considered previously, is no longer viable, as it conflicts with current Iraqi 

regulations. Other options are to purchase using standard LC methods (something not 

possible due to the fiscal crisis and lack of funding), utilize a lease-to-own payment plan, 

or to simply rent the tugboats (a clean but expensive option). The SOC will collate the 

specific details of each of these options and send to the ministry to select their 

preferred method, after which the SOC DG will approve kickoff of the prequalification 

process. 

 

 New 21 Km crude oil pipeline from Zubair to SRC: This month, SRC 

continues to evaluate proposals submitted by SCOP for implementation of the “New 21 

km oil pipeline from Zubair to SRC” tender. SRC requested a few clarifications on some 

of the proposals, and the two entities are communicating to finalize. 

 

 Fuel Oil for Furnace – SRC: The SRC informed Tarabot that this project is not listed in the 

2016 budget and therefore will not be implemented until 2017. Regardless, Tarabot has already 

assisted to finalize the SBDs for the EPC, Turnkey of Works. Once SRC adds the remaining 

requirements, the tender would be ready for posting when funds are available. 

 

 Desalination of Sea Water – SRC: This month, SRC removed this tender as a standalone 

tender and allocated it as an appendix to an existing contract, held by Techno Export Company, 

for construction of the refinery’s Fourth Refining Unit.  As such, this project will be completed by 

Techno Export Company as a part of their work. This allows this project, identified as a top 

priority for SRC, to get underway immediately. There was no budget for it as a standalone project 

under the 2016 MoO budget.  
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 Flare Gas Recovery and New Flare Stack – MRC: This month, Tarabot completed the 

combination of the technical SOWs for the recovery unit and the new flare stack. The 100 page 

document covers all technical requirements of engineering and will serve as a template for future 

tenders. A new cost estimate is being prepared, and will conclude the following month. Analyses 

of cost-estimation information revealed that the refinery’s existing flare constructed in 2013 cost 

$8 M and provides 10% of the capacity required. This means that the cost of adding two flare 

stacks at MRC could be $25 M. Their original cost estimate was $5 M. 

 

 Nitrogen unit - MRC: With Tarabot assistance, the SBD of the EPC-Turnkey of Works has 

been finalized. MRC is reviewing the document before taking the next step to posting. 

 

1.2.3 Adopt and Implement Effective Procurement System 

 Organizational Structure: This month 

USAID-Tarabot provided a copy of the 

organization structure as per MoP instruction, 

which was sent to SCOP DG for his review and 

approval. In the meantime, SOC is still reviewing 

and refining Tarabot’s recommendations for a 

proposed restructure of their procurement 

department. Meanwhile, OPC issued an 

administrative order to start immediately 

restructuring their procurement department this 

month. 

 

 Procurement plan: This month, SOC prepared an official letter reflecting the 

progress made in drafting their procurement plans for both investment and operational 

budgets. SOC is still reviewing and refining Tarabot recommendations to post their 2016 

procurement plan on their procurement webpage. 

 

 MoP Regulations and Instructions: USAID-Tarabot completed a regulation workshop for OPC 

and set of technical meetings at Baghdad and Basrah locations for members from oil companies 

such as SCOP and SOC to explain MoP 2014 regulations of government contracts.  

 

 Performance Indicators: Much was accomplished this 

month in regards to performance indicators adoption.  

Following SCOP’s adoption of performance indicators 

last month, they have prepared a draft report of 

performance indicators, which USAID-Tarabot will 

review. Meanwhile, Tarabot also met with chief of OPC’s 

subcommittee along with representatives from their 

Procurement and Stores department to discuss 

procurement performance indicators, and how these can 

be utilized as base of evaluation of progress, and how 

acceptable deviation from which can be established at a 

fixed percentage. OPC prepared an internal memo to the DG to receive approval for this. 

 

 SBDs: This month, USAID-Tarabot also 

provided technical assistance to SOC on a 

tender to install an additional 16 tanks at al-Fao 

Depot (this is separate from the ongoing delayed 

project to install 16 tanks). They explained the 

criteria for the evaluation process, and 
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completing the prequalification SBD data sheet. SBDs will be applied for this tender, and 

Tarabot has already began to assist with the design of the invitation letters according to 

the specifications of the project and funding preferences of SOC. 

 

1.3 Improve Projects Execution 

1.3.1 Provide TA to MoO to Improve Implementation of Ongoing delayed 

Projects 

 Al-Fao Depot – 16 tanks – SCOP (increases crude oil storage capacity by 

360,000 bpd): This month, SCOP with a direct support by USAID-Tarabot completed 

the Bill of Quantities (BoQ) with cost section for pricing of remaining work. Meanwhile, 

a draft of the recovery plan was completed and USAID-Tarabot will revise the plan and 

submit it to SCOP for approval. 

 

 Al-Fao Depot (implemented by Ibn Majed) – 8 tanks – SOC 

(increases crude oil storage capacity by 180,000 bpd): This month, 

SOC approved Tarabot’s recovery plan for this project, and Tarabot is now 

working to implement it along with SOC management. 

 

 Al-Lhaes and Al-Sabaa field extension project SCOP (increase crude oil 

production by 180 thousand bpd): This month, USAID-Tarabot followed up on the 

financial constraints facing the Al-Lheas & Al-Sabaa field extensions project. The funding 

allocated out of the 2016 federal budget is $32.7 million USD and $12 million 

respectively, but these funds have still not been transferred to SCOP. SCOP needs to 

liaise with the Planning department, and Tarabot will assist to follow up with the MoP to 

release this funding. Meanwhile, USAID-Tarabot discussed the draft recovery plan with 

SCOP and their comments will be added to the final draft. 

  
 Nahr Bin Omar Field construction 

– SOC (initial capacity of the field 

50 thousand bpd): This month, Tarabot 

submitted recovery plan for Nahr Bin 

Omar project was approved by SOC, and 

Tarabot’s team met with SOC to initiate 

the plan’s first steps. First, Tarabot will 

assist with a cost estimation of the 

remaining work, followed by scheduling of 

this work. In the meantime Tarabot will 

assist with continuing its support to 

delegate authorities to lower levels within 

SOC in order to empower project 

managers and engineers with more ability 

to manage the work. 

 

 Nitrogen Production Unit (1500 

NM3 /hr) Civil work:  The MRC this 

month gave positive feedback about 

Tarabot’s recovery plan of their Nitrogen 

Production Unit project, and formal 

approval is expected soon. In the 

meantime, the contractor for the EP 
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(engineering and procurement) work is surveying the foundation for the unit in order to 

verify the needed piping, as Tarabot suggested.  

 

 Oil products pipeline (Shoaeba-Baghdad) pump stations (SCOP pipeline 

available capacity 28 thousand bpd): At the OPC, USAID-Tarabot met with OPC 

officials and engineers, all of whom are members of the committees for commissioning 

of the Al-Shoeba-Baghdad pipelines pump stations project, to discuss the financial and 

technical obstacles of the project. SCOP has several outstanding payments they owe 

OPC since the beginning of 2016 that have still not been paid, and Tarabot 

recommended OPC send SCOP a checklist of the missing work of the project. Tarabot 

will assist OPC in liaising with SCOP to discuss these issues, and recommended to 

SCOP that they make completion of OPC’s checklist of missing work their first priority. 

 

 Liquid petroleum gas unit project –

SRC (production 200 ton gas liquid 

for the west hydrocarbon output 

from operation units): This month, 

USAID-Tarabot continued following the 

impact of the official warning letter by SRC 

to the contractor (a Tarabot 

recommendation). The contractor has 

promised to start the work during the next 

few days. This is a great success for the 

project. Meanwhile, USAID-Tarabot visited 

SRC’s LPG project to begin the application 

of the project recovery plan, since its 

approval earlier this month. The first step is to construct a new work plan for the 

remaining work and to update the project schedule.  

 

 Raw water treatment in Qarmat Ali project-SRC (second pipe line to supply the 

water to SRC): SRC cancelled the contract with the contractor, whose delay 

precipitated SRC to freeze the L/C for the project.  This project has now been moved to be 

integrated with the Basrah Refinery Expansion Project. The project will be renamed, and reflect 

the new combined capacity of 3000 m3/hr. This change order was approved by MoO. 

 

 Increasing the capacity of the Basrah refinery project - SRC Increasing the 

capacity of the Basrah refinery to 280 000 barrels / day: SRC is attempting to apply a 

change order upon the project’s contract, and a meeting was held with the head of the Civil 

Unit to discuss these changes. Tarabot will follow up with SRC the procedures, and updating 

the project plan according to the approved change order. Tarabot also recommended 

negotiating with the contractor to ensure the change order does not cause project cost to 

exceed by more than 20% the original cost. 

1.3.2 Assist MoO to Implement Project Management Urgent Systems 

 Cost Estimation for Tenders and Projects: This month USAID-Tarabot discussed with MRC 

the drafted process maps for finalization and the draft of the troubleshooting quick guide. MRC’s 

Quality Control manager will bring these maps to the MRC DG for discussion and approval. 

Tarabot will meet with MRC during the next month to implement the plan and start work on 

drafting the troubleshooting guide. In the meantime, USAID-Tarabot visited OPC to assist in the 

follow up of the establishment of a cost estimation department within their entity. Tarabot guided 

OPC on the use and value of conducting a SWOT analysis, which Tarabot recommends in order to 

keep the establishment of such a new department underway and on track, and to underscore its 
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value. Tarabot will be assisting to develop the unit’s organizational structure, duties for each 

section, and how to build capacity to finish the work. 

 

 Utilization of Primavera for project scheduling: 

This month USAID-Tarabot held a planning and 

scheduling workshop using Primavera P6 for different 

departments in the MoO. Participants learned how to 

add projects and activities, incorporate calendars and 

resources, and update progress and print reports. 

Excitingly this month, USAID-Tarabot received the 

final, formal approval and instructions from SCOP DG 

to establish a Primavera unit within the entity. With 

the previous approval by MoO HQ, this now allows 

for the physical establishment to take place, and Tarabot plans to celebrate its opening 

with SCOP on May 10th. 2016. 

  

1.3.3 Assist MoO to Implement the PMP Certificate Program 

In April, USAID-Tarabot completed two PMP test preparation sessions (2 days each) in Baghdad and 

Basrah. 30 participants attended these follow up sessions, and a total of 31 candidates are currently 

waiting the Ministerial order to send them for the 35-credit-hours workshop outside Iraq which is a 

pre-requisite for taking the PMP exam.  

 

1.4 Improve internal policies, regulations and administrative functions 

1.4.1 Enhance Roles, Responsibilities and Lines of Authority 

Lines of Authorities: This month, USAID-Tarabot continued working with MoO and its companies 

to delegate and transfer particular authorities from both the Minister of Oil to DGs of oil companies.  

The Head of the Steering Committee approved the recommendation of authorities to delegate from 

MoO to SOEs, and passed up to Minister of Oil for final approval. However, Dr. Fayyad insists on a 

second committee to evaluate and provide a recommendation on these named authorities. Tarabot is 

trying to gather more information about who should compose this second committee, and how 

Tarabot can be involved to provide clarification or feedback as needed and keep the processes moving. 

 

Otherwise, Tarabot is engaged to help identify and delegate needed authorities at SOEs, as an 

integrated part of the project recovery plans developed for delayed projects. 
 

1.4.2 Assist MoO to streamline Internal Regulations and Procedures 

1.4.3 Assist MoO/SCOP and OPC to Adopt Administrative Reforms 

 Work with SCOP management to 

implement ISO 9001 Quality Management 

System (QMS): USAID-Tarabot continued this 

month to guide SCOP in the ISO certification 

process, and the implementation of the Quality 

Management System in pursuit of ISO 9001 

certification by providing on-the-job-training for 

SCOP’s Quality Division internal auditors. The 

conclusions of the audit reports were discussed, 

with special attention to those that indicated the 
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need for corrective, preventive or improvement actions. SCOP Quality Division internal 

auditors are now being taken through the follow-up correction process, looking for 

nonconformities flagged in the audit reports. In related news Tarabot received a copy of 

the official letter that directs SCOP’s Performance Evaluation and Quality department as 

well as the Procurement department to start the communication with certification 

bodies, for the third party evaluation of the QMS implementation. 

 

 Work with the OPC task force to review and develop the pipelines 

maintenance and inspection procedures: There was good progress and welcome 

news this month regarding the drafted six new engineering inspection procedures. The 

OPC DG approved these 6 new procedures.  

2. IRAQ DEVELOPMENT MANAGEMENT SYSTEM (IDMS) 

2.1 Support the MoP to Adopt IDMS 

2.1.1 Establishment of the IDMS Help Desk at MoP 

This month saw noteworthy progress, and a 

great show of support for the IDMS system. 

The Minister of Planning (MoP) officially 

approved the Iraq Development Management 

System (IDMS), and called for its immediate 

use on all capital investment projects. This 

approval of this system is the culmination of 

extensive work by the MoP, USAID-Tarabot, 

and the Synergy company. 

 

With the official go-ahead, USAID-Tarabot is 

overseeing the input of the final 2000 

projects of the government’s investment 

portfolio. The IDMS team at the MoP has 

already trained extensively with Tarabot, and has successfully run pilot projects with 

ministries and entities. They will now spearhead the establishment of an IDMS Help Desk to 

troubleshoot, and provide advice to all government organizations. The Ministry allocated 

extended office space this month, and $20,000’s worth of computer facilities to enable this 

to happen quickly. Like the USAID-Tarabot Public Procurement Help Desk, it is expected to 

lead the way in implementing the system and sustaining its use. IDMS will be present at all 

levels where significant public money is spent, such as directorates, governor’s offices, and 

committees. For the present its primary users will be ministry HQs and governorates. This 

is a major step for the government’s ability to manage as much as $30 Billion of annual 

public investments. 
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3.  SUPPORT TO MOP’S PROCUREMENT HELP DESK  

3.1 MoP capacity building 

With the historic approval of the MoP-developed SBDs for use across all GoI institutions, Tarabot is 

assisting to roll out these SBDs to other GOI entities, as well as to facilitate their translation into 

English.  

3.1.1 Development of Public -Private Partnership PPP 

This month, MoP officially approved the roll out of SBD training across the country. The 

USAID-Tarabot-trained MoP Help Desk TOTs will be leading the effort, taking this 

procurement revolution to all provinces. Tarabot accompanied this month the team of 

DGGC to Karbala, Najaf and Wasit provinces to identify the training requirements on 

SBDs. MoP will issue the training schedule for provinces and establish a team of TOTs to 

implement the program in May.  

3.1.3 Development of Public Procurement ToT Program 

This Month, Tarabot assisted to complete a 

three-day workshop for SCOP regarding 

Letters of Credit, their operation and use, 

pertinent forms needed based on what kind 

of L/C is under use, as well as different 

methods of international trade payments. 34 

individuals from their commercial, 

contracts, project management, finance, 

legally and purchases departments attended. 

This training was led by a graduate, from 

the MoIM, of Tarabot’s advanced 

procurement TOT program, demonstrating 

encouraging use and sustainability of the 

skills imparted by Tarabot’s past initiatives to 

expand the government’s procurement capacity. 

 

During this month, in cooperation with MoP – DGGC, Tarabot completed the first stage of 

several workshops on 2014 regulations no.2 of “Implementing Government Contracts”. 

There were 32 attendees (28 male, 5 female) from the MoEl – South Distribution 

Directorate and its departments in southern provinces (Basrah, Maysan, Muthanna, Dhi 

Qar). The second stage of these workshops will be in May 2016. 

 

Tarabot continues working with the MoP to adopt and implement Tarabot’s procurement 

reform program. This month the DGGC sent an official letter to the MoO Inspector 

General and six MoO entities (SRC, SOC, MRC, IDC, OPC, and SCOP) asking for their 

cooperation to establish committee for restructuring and unifying their procurement 

departments. 

 

USAID-Tarabot also trained 15 participants from MoP-DGGC this week on the SBDs of IT 

systems. As with most standard SBD workshops, this training went over the technical 

requirements of the IT SBD, including detailed general information, how to fill the special 

conditions for this particular SBD, writing up requirements, and its associated forms. With 

19 different types of SBDs, workshops of this nature are important in order to equip MoP 

staff with detailed familiarity and expertise regarding the differing kinds, and where and 
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when they should be utilized. USAID-Tarabot will followed-up with the attendees to apply 

this document on a practical example, and how to evaluate such document in an evaluating 

committee. 
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PROJECT ADMINISTRATION 

Staffing, Deployment, Registration 

As of April 30, USAID-Tarabot employed 61 local staff, and five expatriate staff, one of whom is on a 

short-term assignment. 

Security 

The usual small incidents continuing in and around Baghdad were eclipsed this month by massive 

protests that culminated in a storm of the IZ and Iraqi Parliament by thousands of protestors on April 

30. Though mostly non-violent, the government declared an official state of emergency, which lasted 

for more than a day before protestors were disbanded. There remains severe dissatisfaction by Iraqis 

at the handling of the reforms promised by PM Al-Abadi. Parliament so far has done nothing with the 

proposed change of most ministers to replace current officials with technocrats, and citizens continue 

to protest what they view is broken promises and a continuation of corruption.  

Though affected by the road closures, Tarabot staff members were unharmed and largely unaffected, 

and MSI’s security profile remains strong. 

Visa/ Badges 

This month USAID-Tarabot applied for two grey badges. One yellow badge is in process, and one 

yellow badge is ready for pick-up. 

Property 

Pending Requests: 

 

Second Disposition request: Sensitive equipment in two divisions:  

 

1. List of Motorola radios, GPSs & Thuraya Phones: Sallyport have submitted an offer to buy it. These 

radios have been under Sallyport’s custody since Tijara purchased it, Tijara transferred these to 

USAID-Tarabot   when they closed out) 

  

 2. List of Vests, Helmets, Motorola radios, GPRS & Thuraya Phone etc.…) which have been 

purchased by MSI, we are waiting USAID instructions regarding its disposition. 

 

This request is still outstanding with USAID despite several reminders over the last eight months. 

Unfortunately the identified vendor for purchase, Sallyport, is no longer interested in the equipment. 

This disposition will need to be revoked and resubmitted with an alternate method of disposition. 

The disposition of 18 armored vehicles: 

MSI has 18 D class Armored Vehicles. Per US Regulations these are classified and cannot be given or 

sold to the private sector or an alien government. They can only be given to the government or to a 

contractor on a USG Contract. The vehicles are registered to Private Security Company (PSC), 

Sallyport Global Services; because only PSCs have the authority to register armored vehicles with the 

GoI.  
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The vehicles are registered in two Iraqi Directorates, the Directorate of Registration and Evaluating 

the Private Security Companies (PSC) and Customs under Sallyport; which means Sallyport is legally 

responsible and held accountable for these vehicles. MSI proposed to return these vehicles directly to 

USAID Iraq, since they have ownership of them. But according to Iraqi Ministry of Interior (MoI) 

regulations for orange plated vehicles, the PSC must donate them to the Iraqi Government or re-

export them outside the country. There is no third option. 

USAID-Tarabot is in the process of requesting permission from the Iraqi government to be exempted 

from MoI regulation. This would allow the destruction of the vehicles locally at Baghdad International 

Airport (BIAP), or to be donated back to USAID. Tarabot is also clarifying the exact cost to ship these 

vehicles out of Iraq for destruction.  

Upcoming Requests: 

USAID-Tarabot is preparing an exhaustive, final disposition request which will include all remaining 

equipment and items under Tarabot’s possession, to be donated for close-out. This is expected in the 

coming month. 
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APRIL, 2016 USAID-TARABOT LIST OF ACTIVITIES 

 

Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

WAJ0300 
Oil Sector 

Team 
Project  

Management 
Workshop Cost Estimation 4/3/2016 4/7/2016 Basrah MoO-SRC 17 

WAJ0301 
Oil Sector 

Team 
Project 

Management 
Workshop Primavera 4/3/2016 4/12/2016 Basrah MoO-SOC 10 

WAR0387 
Oil Sector 

Team 
Procurement Workshop 

Standards 
Bidding 

Documents 
4/10/2016 4/14/2016 Basrah MoO-IDC  25 

WAR0388 
Procurement 

With MoP 
Procurement Workshop 

Regulations 
2014 

4/17/2016 4/21/2016 Basrah MoEl 32 

WAR0389 
Procurement 

With MoP 
Procurement Workshop 

Standards 
Bidding 

Documents 
4/17/2016 4/21/2016 Baghdad MoP 16 

WAR0390 
Oil Sector 

Team 
Procurement Workshop 

Letter of credit 
(LC) & inco 

terms 
4/25/2016 4/27/2016 Baghdad MoO-SCOP 33 

WAR0391 
Oil Sector 

Team 
Procurement Workshop 

Regulation & 
Instruction 

4/20/2016 4/21/2016 Baghdad MoO-OPC 21 

WAR0392 
Oil Sector 

Team 
Procurement Workshop Procurement 4/24/2016 4/25/2016 Baghdad MoO-MRC 15 

MAC0478 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 4/24/2016 4/24/2016 Basrah MoO-SOC 4 

MAC0479 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 4/24/2016 4/24/2016 Basrah MoT-GCPI 2 

MAC0480 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Action Plan 4/25/2016 4/25/2016 Basrah MoO-SOC 3 

MAC0481 Oil Sector Technically Meeting Action Plan 4/27/2016 4/27/2016 Basrah MoO-SOC 5 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

Team Challenged 
Projects 

MAR0633 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting 

Regular 
Meeting 

4/13/2016 4/13/2016 Baghdad MoO 1 

MAR0634 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting 

Regular 
Meeting 

4/17/2016 4/17/2016 Baghdad MoO-MRC 2 

MAR0635 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting 

Regular 
Meeting 

4/19/2016 4/19/2016 Basrah MoO-SRC 2 

MAR0636 
Oil Sector 

Team 
Regulatory 

Reform 
Meeting 

Regular 
Meeting 

4/20/2016 4/20/2016 Basrah MoO-SRC 3 

MAT3180 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/3/2016 4/3/2016 Baghdad MoO-SCOP 3 

MAT3181 
Oil Sector 

Team 
Procurement Meeting Technical 4/3/2016 4/3/2016 Baghdad MoO-OPC 2 

MAT3183 
Oil Sector 

Team 
Procurement Meeting Technical 4/3/2016 4/3/2016 Baghdad MoO-MRC 2 

MAT3184 
Procurement 

With MoP 
Procurement Meeting Technical 4/3/2016 4/3/2016 Baghdad MoP 3 

MAT3185 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/3/2016 4/3/2016 Basrah 

MoT-GCPI & 
MoO- SOC 

4 

MAT3186 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/3/2016 4/3/2016 Baghdad MoO-SCOP 4 

MAT3187 
Oil Sector 

Team 
Procurement Meeting Technical 4/4/2016 4/4/2016 Basrah MoO-SOC 5 

MAT3188 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/4/2016 4/4/2016 Basrah MoO-SOC 1 

MAT3189 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/4/2016 4/4/2016 Baghdad MoO-SCOP 4 

MAT3190 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/4/2016 4/4/2016 Baghdad MoO-SCOP 3 

MAT3191 
Oil Sector 

Team 
Procurement Meeting Technical 4/4/2016 4/4/2016 Baghdad MoO-MRC 2 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3192 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/4/2016 4/4/2016 Baghdad MoO-SCOP 4 

MAT3193 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/5/2016 4/5/2016 Baghdad MoO-SCOP 4 

MAT3194 
Oil Sector 

Team 
Procurement Meeting Technical 4/5/2016 4/5/2016 Basrah MoO-SOC 5 

MAT3195 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/3/2016 4/3/2016 Baghdad MoO 15 

MAT3196 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/4/2016 4/4/2016 Baghdad MoO 14 

MAT3197 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO-SCOP 6 

MAT3198 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/7/2016 4/7/2016 Baghdad MoO-MRC 1 

MAT3199 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/7/2016 4/7/2016 Baghdad MoO-OPC 1 

MAT3200 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO-OPC 3 

MAT3201 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/7/2016 4/7/2016 Baghdad 
MoO-OPC 

+MoO-SCOP 
3 

MAT3202 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/7/2016 4/7/2016 Baghdad MoO-SCOP 6 

MAT3203 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/10/2016 4/10/2016 Baghdad MoO-SCOP 6 

MAT3204 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/10/2016 4/10/2016 Basrah MoO-SRC 5 

MAT3205 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/11/2016 4/11/2016 Baghdad MoO-SCOP 6 

MAT3206 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/11/2016 4/11/2016 Baghdad MoO-SCOP 2 

MAT3207 
Oil Sector 

Team 
Procurement Meeting Technical 4/11/2016 4/11/2016 Basrah MoO-SOC 3 

MAT3208 
Oil Sector 

Team 
Procurement Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO-SCOP 5 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3209 
Oil Sector 

Team 
Procurement Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO-SCOP 2 

MAT3210 
Oil Sector 

Team 
Procurement Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO-MRC 11 

MAT3211 
Oil Sector 

Team 
Procurement Meeting Technical 4/7/2016 4/7/2016 Baghdad MoO-MRC 11 

MAT3212 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/7/2016 4/7/2016 Basrah MoO-SRC 2 

MAT3213 
Oil Sector 

Team 
Procurement Meeting Technical 4/10/2016 4/10/2016 Baghdad MoO - OPC 2 

MAT3214 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/10/2016 4/10/2016 Basrah MoO-SRC 5 

MAT3215 
Oil Sector 

Team 
Procurement Meeting Technical 4/10/2016 4/10/2016 Baghdad MoO-MRC 2 

MAT3216 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/11/2016 4/11/2016 Basrah MoO-SOC 1 

MAT3217 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/11/2016 4/11/2016 Baghdad MoO-SCOP 2 

MAT3218 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/11/2016 4/11/2016 Basrah 

MoT-GCPI & 
MoO- SOC 

4 

MAT3219 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/6/2016 4/6/2016 Baghdad MoO 1 

MAT3220 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/7/2016 4/7/2016 Basrah MoO 16 

MAT3221 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/7/2016 4/7/2016 Baghdad MoO 1 

MAT3222 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/10/2016 4/10/2016 Basrah MoO 16 

MAT3223 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/12/2016 4/12/2016 Basrah MoO-SRC 3 

MAT3224 
Procurement 

With MoP 
Procurement Meeting Technical 4/10/2016 4/10/2016 Baghdad MoP 5 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3225 
Procurement 

With MoP 
Procurement Meeting Technical 4/11/2016 4/11/2016 Baghdad MoP 5 

MAT3226 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/12/2016 4/12/2016 Baghdad MoO-MRC 2 

MAT3227 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/10/2016 4/10/2016 Baghdad MoO-SCOP 2 

MAT3228 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/11/2016 4/11/2016 Baghdad MoO - OPC 3 

MAT3229 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/13/2016 4/13/2016 Basrah MoO-SOC 2 

MAT3230 
Oil Sector 

Team 
Procurement Meeting Technical 4/13/2016 4/13/2016 Basrah MoO-SRC 5 

MAT3231 
Oil Sector 

Team 
Procurement Meeting Technical 4/13/2016 4/13/2016 Basrah MoO-SOC 7 

MAT3232 
Oil Sector 

Team 
Procurement Meeting Technical 4/13/2016 4/13/2016 Baghdad MoO-SCOP 5 

MAT3233 
Oil Sector 

Team 
Procurement Meeting Technical 4/13/2016 4/13/2016 Baghdad MoO-MRC 1 

MAT3234 
Oil Sector 

Team 
Procurement Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO-SCOP 5 

MAT3235 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO-SCOP 3 

MAT3236 
Oil Sector 

Team 
Procurement Meeting Technical 4/14/2016 4/14/2016 Basrah MoO-SOC 2 

MAT3237 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO-SCOP 2 

MAT3238 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO-SCOP 6 

MAT3239 
Oil Sector 

Team 
Procurement Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO - OPC 2 

MAT3240 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/14/2016 4/14/2016 Baghdad MoO-MRC 2 

MAT3241 
Oil Sector 

Team 
Procurement Meeting Technical 4/17/2016 4/17/2016 Baghdad MoO-SCOP 5 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3242 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/17/2016 4/17/2016 Baghdad MoO-SCOP 3 

MAT3243 
Oil Sector 

Team 
Procurement Meeting Technical 4/17/2016 4/17/2016 Baghdad MoO - OPC 2 

MAT3244 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/17/2016 4/17/2016 Baghdad MoO-SCOP 6 

MAT3245 
Oil Sector 

Team 
Procurement Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO-SCOP 5 

MAT3246 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO-MRC 5 

MAT3247 
Oil Sector 

Team 
Procurement Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO-MRC 1 

MAT3248 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/18/2016 4/18/2016 Basrah MoO-SRC 2 

MAT3249 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO - OPC 1 

MAT3250 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO - OPC 2 

MAT3251 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/18/2016 4/18/2016 Basrah MoT-GCPI 3 

MAT3252 
Oil Sector 

Team 
Procurement Meeting Technical 4/19/2016 4/19/2016 Baghdad MoO - OPC 2 

MAT3253 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/19/2016 4/19/2016 Baghdad MoO-SCOP 6 

MAT3254 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO-SCOP 3 

MAT3255 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/18/2016 4/18/2016 Baghdad MoO 5 

MAT3256 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/19/2016 4/19/2016 Basrah MoT-GCPI 3 

MAT3257 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/18/2016 4/18/2016 Basrah MoO-IDC  2 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3258 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/19/2016 4/19/2016 Basrah 
MoF-

Customs  
2 

MAT3259 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/19/2016 4/19/2016 Basrah 
MoF-

Customs  
3 

MAT3260 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/20/2016 4/20/2016 Basrah 
MoF-

Customs  
2 

MAT3261 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/20/2016 4/20/2016 Baghdad MoO-SCOP 5 

MAT3262 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/24/2016 4/24/2016 Baghdad MoO-SCOP 5 

MAT3263 
Oil Sector 

Team 
Procurement Meeting Technical 4/24/2016 4/24/2016 Baghdad MoO-SCOP 3 

MAT3264 
Oil Sector 

Team 
Procurement Meeting Technical 4/24/2016 4/24/2016 Basrah MoO-SOC 3 

MAT3265 
Procurement 

With MoP 
Procurement Meeting Technical 4/24/2016 4/24/2016 Najaf  Najaf GO 3 

MAT3266 
Procurement 

With MoP 
Procurement Meeting Technical 4/24/2016 4/24/2016 Karbala Karbala GO 3 

MAT3267 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/25/2016 4/25/2016 Baghdad MoO-SCOP 5 

MAT3268 
Oil Sector 

Team 
Procurement Meeting Technical 4/25/2016 4/25/2016 Basrah MoO-SRC 1 

MAT3269 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/25/2016 4/25/2016 Baghdad MoO - OPC 4 

MAT3270 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/25/2016 4/25/2016 Baghdad MoO-MRC 1 

MAT3271 
Oil Sector 

Team 
Procurement Meeting Technical 4/25/2016 4/25/2016 Basrah MoO-SOC 3 

MAT3272 
Procurement 

With MoP 
Procurement Meeting Technical 4/26/2016 4/26/2016 Wasit Wasit GO 2 

MAT3273 
Oil Sector 

Team 
Procurement Meeting Technical 4/26/2016 4/26/2016 Basrah MoO-SOC 2 

MAT3274 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/25/2016 4/25/2016 Baghdad MoO-SCOP 1 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3275 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/25/2016 4/25/2016 Baghdad MoO-SCOP 2 

MAT3276 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/24/2016 4/24/2016 Baghdad MoO - OPC 5 

MAT3277 
Oil Sector 

Team 
Procurement Meeting Technical 4/26/2016 4/26/2016 Baghdad MoO-MRC 2 

MAT3278 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/26/2016 4/26/2016 Baghdad MoO-SCOP 4 

MAT3279 
Oil Sector 

Team 
Procurement Meeting Technical 4/26/2016 4/26/2016 Basrah MoO-SRC 2 

MAT3280 
Oil Sector 

Team 
IDMS Meeting Technical 4/24/2016 4/24/2016 Baghdad MoP 16 

MAT3281 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/25/2016 4/25/2016 Basrah MoO-SRC 7 

MAT3282 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/26/2016 4/26/2016 Basrah MoO-SOC 3 

MAT3283 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/26/2016 4/26/2016 Basrah MoO-SRC 2 

MAT3284 
Oil Sector 

Team 
Procurement Meeting Technical 4/27/2016 4/27/2016 Basrah MoO-SOC 2 

MAT3285 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/27/2016 4/27/2016 Basrah MoO-SOC 1 

MAT3286 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/27/2016 4/27/2016 Basrah MoO-SCOP 1 

MAT3287 
Oil Sector 

Team 

Technically 
Challenged 

Projects 
Meeting Technical 4/28/2016 4/28/2016 Basrah MoO-SOC 5 

MAT3288 
Oil Sector 

Team 
Procurement Meeting Technical 4/27/2016 4/27/2016 Baghdad MoO-MRC 2 

MAT3289 
Oil Sector 

Team 
Procurement Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO-MRC 2 

MAT3290 
Oil Sector 

Team 
Organization 
development 

Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO-MRC 2 
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Code Team Department ACTIVITY  Type Start Date End Date Province Ministry 
Total 

participants 

MAT3291 
Oil Sector 

Team 
Procurement Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO-SCOP 3 

MAT3292 
Oil Sector 

Team 
Procurement Meeting Technical 4/28/2016 4/28/2016 Basrah MoO-SOC 3 

MAT3293 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/27/2016 4/27/2016 Baghdad MoO-MRC 2 

MAT3294 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO-SCOP 5 

MAT3295 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO-SCOP 3 

MAT3296 
Oil Sector 

Team 
Project 

Management 
Meeting Technical 4/28/2016 4/28/2016 Baghdad MoO 1 

MAT3297 
Procurement 

With MoP 
Procurement Meeting Technical 4/28/2016 4/28/2016 Baghdad MoP 2 

 

 

 


